



## Progress Update - Week of Nov. 12

### Site A: CO 67 - Cripple Creek to Divide

#### Traffic Impacts

Daylight Hours, Monday, Nov. 13 through Friday, Nov. 17

*Please Note: During the fall season when temperatures are below acceptable levels, there will be no mainline paving undertaken on that day.*



Lane Restrictions - Travel reduced to one lane in both directions for Paving operations, Approach paving, Delineator removal/Sign bases, and Bridge rail operations.

- [CLICK HERE](#) for weekly map
- **Monday, Nov. 13**, Paving operations at MP 55 to 53.5 Southbound. Delineator and sign bases, MP 69 to 62 Southbound. Bridge rail operations, MP 65.8 Craggs Rd.
- **Tuesday, Nov. 14**, Paving operations at MP 53.5 to 52 Southbound. Approach paving, MP 52 to 55 Northbound and Southbound. Delineator and sign bases MP 69 to 62 Southbound. Bridge rail operations, MP 65.8 Craggs Rd.
- **Wednesday, Nov. 15**, Paving operations at MP 53.5 to 52 Southbound. Approach paving, MP 56 to 59 Northbound and Southbound. Delineator and sign bases MP 65 to 60 Southbound. Bridge rail operations, MP 65.8 Craggs Rd.
- **Thursday, Nov. 16**, Paving operations at MP 56 to 62.5 Northbound. Delineator removal and sign bases, MP 65 to 56 Southbound. Bridge rail operations, MP 65.8 Craggs Rd.
- **Friday, Nov. 17**, Delineator and sign bases, MP 65 to 56 Northbound and Southbound. Bridge rail operations at MP 65.8 Craggs Rd.
- Measurements are approximate and will vary from day to day depending on production.
- Flagger and pilot car present.
- Speed limit reductions in place.

**Additional Project Site Information:**

- 12 foot wide load restriction during construction hours.

**Site B: CO 67 - Woodland Park to Westcreek**

**Traffic Impacts**

**Daylight Hours, Monday, Nov. 13 through Friday, Nov. 17**

**Lane restrictions - Travel reduced to one lane in both directions for bridge rail/guard rail installation, sign/delineator installation and mobile pavement marking operations.**



- [CLICK HERE](#) for weekly map
- **Monday, Nov. 13**, Mobile Pavement marking operations Mile Post (MP) 77.5 to 92, Northbound and Southbound. Sign install MP 86 to 92 Northbound.
- **Tuesday, Nov. 14**, Mobile Pavement marking operations, MP 77.5 to 92, Northbound and Southbound. Sign/delineator install MP 92 to 86 Northbound and Southbound.
- **Wednesday, Nov. 15**, Bridge/guardrail operations, MP 82 to 84, Northbound and Southbound. Sign/delineator install MP 86 to 80 Northbound and Southbound. Mobile Pavement markings MP 77.5 to 92 Northbound and Southbound.
- **Thursday, Nov. 16**, Bridge rail patching and saw cut operations, MP 82 to 84, Northbound and Southbound.
- **Friday, Nov. 17**, Bridge rail patching and saw cut operations, MP 82 to 84, Northbound and Southbound.
  
- Measurements are approximate and will vary from day to day depending on production.
- Flaggers and pilot car present
- Speed limit reductions in place


**Additional Project Site Information:**

- 12 foot wide load restriction during construction hours.

**Walking/Biking Information:**

- Bikers and pedestrians will be stopped by flaggers and instructed to follow construction rules of the road.

Construction schedules are subject to change based on weather/unforeseen circumstances or schedule changes.



**For More Regional Information**

[City of Cripple Creek](#)  
[City of Victor, Colorado](#)

### Alternative Scenic Routes

Drivers desiring an alternative scenic route reflecting the excitement of the Rocky Mountains can use the Gold Belt Scenic Route.

[CLICK HERE](#) for more information.

[Cripple Creek & Victor Chamber of Commerce - Visitors Information](#)  
[Woodland Park Chamber of Commerce](#)  
[Gold Belt Scenic Byways Route](#)  
[Ramblin Express](#)

Visit our Website

CO 67 Project Hotline: 719-358-2444 | Email: [CO67OverlayProject@gmail.com](mailto:CO67OverlayProject@gmail.com)  
Website: [www.codot.gov/projects/co-67-overlay.com](http://www.codot.gov/projects/co-67-overlay.com)

STAY CONNECTED